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ESTIMATE RUN 07/26/2017

ESTIMATE SUMMARY 13:49:23

CONTID: C20547         ESTIMATE NO: 0002 PROG 2005

PCN: 20547-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLT VMS CMS LUS REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-352                  

HLT VMS CMS LUS REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,302,387.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,060,140.82 NON-PARTICIPATING 47,539.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,426.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.40%

3,223,165.07

47,539.93

47,539.93

46,113.73

$

$

$

$

30,653.54

48,568.41

79,221.95

0.00

79,221.95

-2,376.66

0.00

76,845.29

0.00

AMOUNT DUE 76,845.29 46,113.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,113.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 11/1/2018 ??:??:??

ORIG TIME ALLOW: 11/1/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/05/2017

05/05/2000

07/20/2017

01/05/2017

01/18/2017

01/18/2017

05/05/2017
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

5.000

EACH

950.40000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

180.000

HOUR

60.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

150.000

LF  

30.00000

0020 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

4.000

EACH

240.00000

0025 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

131.25000

0030 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

20.000

LF  

24.82000

0035 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

130.000

LF  

13.51000

0040 Wiring 0.006

0.000

613-10000  
 

1,028.480.006

0.00

1.000

L S 

171,413.83000

0045 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

3.000

EACH

6,470.59000

0050 Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

6.000

EACH

30,132.55000

0055 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

2.000

EACH

8,782.35000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,935.29000

0065 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

450,000.00000

0070 *Public Information Services (Tier IV) 0.000

0.140

626-01104  
 

2,537.500.140

2,537.50

1.000

L S 

18,125.00000

0075 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

4,320.000

HOUR

35.00000

0080 *Traffic Control Inspection 0.000

7.000

630-00007  
 

2,625.007.000

2,625.00

72.000

DAY 

375.00000

0085 *Traffic Control Management 0.000

11.000

630-00012  
 

11,687.5011.000

11,687.50

180.000

DAY 

1,062.50000

0090 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

1,875.002.000

1,875.00

12.000

EACH

937.50000

0095 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

12.501.000

12.50

26.000

EACH

12.50000

0100 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

250.0010.000

250.00

48.000

EACH

25.00000

0105 *Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

56.251.500

56.25

8.000

EACH

37.50000

0110 *Construction Traffic Sign (Special) FASTER Fun ding 
Sign

0.000

30.000

630-80344  
 

750.0030.000

750.00

60.000

SF  

25.00000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

0.500

630-80358  
 

1,093.750.500

1,093.75

2.000

EACH

2,187.50000

0120 *Drum Channelizing Device 0.000

7.500

630-80360  
 

9.387.500

9.38

20.000

EACH

1.25000

0125 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

1.25000

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

1.25000

0135 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

1,562.50000

0140 *Channelizing Device (Special) 0.000

44.500

630-80390  
 

1,390.6344.500

1,390.63

245.000

EACH

31.25000

0145 *Mobile Attenuator 0.000

11.000

630-85041  
 

2,750.0011.000

2,750.00

360.000

DAY 

250.00000

0150 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

218,583.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,600.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000



CONTID: C20547         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,800.000

F A 

1.00000

0175 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

14,400.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 26,065.9925,037.511,665,570.42CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0190 Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

54.000

EACH

950.40000

0195 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

360.00000

0200 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

240.00000

0205 Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

12.000

EACH

360.00000

0210 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

53.000

LF  

14.05000

0215 1 Inch Electrical Conduit 0.000

486.000

613-00100  
 

8,004.42486.000

8,004.42

635.000

LF  

16.47000

0220 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

138.000

LF  

19.03000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0225 1-1/2 Inch Electrical Conduit 0.000

44.000

613-00150  
 

968.8844.000

968.88

44.000

LF  

22.02000

0230 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

24.82000

0235 Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

14.000

EACH

30,132.55000

0240 Lane Use Control Signal LED (Double Faced) 0.000

0.000

614-10240  
 

0.000.000

0.00

26.000

EACH

4,071.70000

0245 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

17.000

EACH

3,312.11000

CAT 8,973.308,973.30658,867.49CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0250 Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

54.000

EACH

950.40000

0255 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

360.00000

0260 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

240.00000

0265 Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

12.000

EACH

360.00000

0270 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

53.000

LF  

14.05000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0275 1 Inch Electrical Conduit 0.000

781.000

613-00100  
 

12,863.07781.000

12,863.07

781.000

LF  

16.47000

0280 1-1/4 Inch Electrical Conduit 0.000

35.000

613-00125  
 

666.0535.000

666.05

138.000

LF  

19.03000

0285 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

15.000

LF  

22.02000

0290 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

24.82000

0295 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

970.00000

0300 4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

10.000

EACH

619.43000

0305 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

32.000

EACH

507.86000

0310 Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

3.000

EACH

2,975.53000

0315 Circuit Breaker (20A, 1 Pole) 0.000

0.000

613-80002  
 

0.000.000

0.00

33.000

EACH

145.00000

0320 Circuit Breaker (40A, 2 Pole) 0.000

0.000

613-80004  
 

0.000.000

0.00

2.000

EACH

145.00000

0325 Circuit Breaker (50A, 3 Pole) 0.000

0.000

613-80005  
 

0.000.000

0.00

1.000

EACH

145.00000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0330 Circuit Breaker (70A, 2 Pole) 0.000

0.000

613-80007  
 

0.000.000

0.00

2.000

EACH

145.00000

0335 Circuit Breaker (80A, 2 Pole) 0.000

0.000

613-80008  
 

0.000.000

0.00

1.000

EACH

145.00000

0340 Circuit Breaker (100A, 2 Pole) 0.000

0.000

613-80012  
 

0.000.000

0.00

2.000

EACH

145.00000

0345 Circuit Breaker (100A, 3 Pole) 0.000

0.000

613-80013  
 

0.000.000

0.00

1.000

EACH

150.00000

0350 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 0.000

0.000

613-81010  
 

0.000.000

0.00

1.000

EACH

2,363.75000

0355 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

13.000

EACH

6,470.59000

0360 Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

13.000

EACH

30,132.55000

0365 Lane Use Control Signal LED (Double Faced) 0.000

0.000

614-10240  
 

0.000.000

0.00

26.000

EACH

4,071.70000

0370 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

17.000

EACH

3,312.11000

0375 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

8.000

EACH

8,529.41000

0380 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

12.000

EACH

8,935.29000
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PCN: 20547-BID    ESTIMATE RUN 07/26/2017

PROJECT: NHPP0702-352                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:23

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0395 Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring  Trough 0.000

0.000

900-00007  
 

0.000.000

0.00

8.000

EACH

1,775.00000

0400 Added Item (Each)/ Furnish Power Transformer 0.000

0.000

900-00007  
 

0.000.000

0.00

1.000

EACH

2,217.00000

CAT 13,529.1213,529.12947,295.57CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,653.541.000

0.00

1.000

EACH

21,653.54000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 30,653.540.0030,653.54CURRENT AMT0400 $ $ $

$ 79,221.9547,539.93$3,302,387.02$CURRENT AMTPROJECT TOTAL


